
 

 

 

 

 

BUSINESS BOARD APPROVED CAPITAL PROJECTS
 
UNDER CONSTRUCTION 


as at March 31, 2015
 

GC  APPROVAL 

DATE TPC BUDGET 
($ M) 

EXTERNAL APPROVALS DATES COMMENTS - TARGET DATES 

Projects Started in 2013 
100 

101 

102 

104 

106 

Faculty of Law Expansion 
P040-12-007 

Jan-13 
Mar-14 

In camera 
data 

Pre-construction approvals complete. Construction Start - January 2013 
Project Completion - February 2016 
% Construction Complete - 50 
Other Notes:  Nothing new to report 

Jackman Institute of Child Studies 
P053-12-163 

Jan-13 Pre-
Construction 

C of A - February 2015 
Various agreements w neighbours March 2015 
Building Permit - April 9, 2015 

SPA: Notice of Approved Conditional April 9, 
2015. 

Construction Start - April 2015  
Project Completion - September 2016 
% Construction Complete - 0 
Other Notes:  Tender closes  April 2, 2015 

Faculty of Architecture - 1 Spadina Crescent 
(Phase 1 - Heritage Building) 
P054-11-124 

May-13 Combined with 
Phase 2 

Pre-construction approvals complete. Construction Start - April 2015  
Completion date being combined with Phase 2 See Below 
% Construction Complete - 85 
Other Notes 

UTSC - Environmental Science and Chemistry Building 
P200-12-157 

May-13 $65.12 Pre-construction approvals complete. Construction Start - August 2013 
Project Completion - July 2015 
% Construction Complete - 80 
Other Notes:  On Budget / On Schedule 

Ramsay Wright Renovations and Improvements 
(Phase 1 to 3) 
P072-13-014 

May-13 Pre-
Construction 

Building Permit - April 2015 Construction Start -
Phase 1: May-16 
Phase 2: Dec-16 
Phase 3: Aug-17 
Project Completion - August 2017 
% Construction Complete - 0 
Other Notes :  Preparing to Tender March 2015.  Construction 
starts May 2015 
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BUSINESS BOARD APPROVED CAPITAL PROJECTS
 
UNDER CONSTRUCTION 


as at March 31, 2015
 

GC  APPROVAL 

DATE TPC BUDGET 
($ M) 

EXTERNAL APPROVALS DATES COMMENTS - TARGET DATES 

Projects Started in 2014 
107 

108 

110 

102 

Centre for Engineering Innovation and Entrepreneurship 
P087-12-155 

Jan-14 Pre-
Construction 

Building Permit – Partial permit for excavation, 
shoring & excavation May 2015 

Re-zoning – March 31 2015 followed by 45 
days Appeal period 

SPA - Notice of approval condition by April 
2015 and full legal agreement by May 2015 

Construction Start - Demo February 2015 
Project Completion - August 2017 
% Construction Complete - 0 
Other Notes:  On Budget / On Schedule. Tender closes 12 May 
2015. Demolition work is underway and expected to be 
completed by March 20, 2015, site expected to be ready for 
excavation and shoring by 22 June 2015 pending City permits 
and approvals. 

UTM Greenhouse 
P300-13-112 

Feb-14 Pre-
Construction 

Building Permit - TBD Construction Start - TBD 
Project Completion - October 2015 
% Construction Complete - 0 
Other Notes:  The project’s tendered results came over budget. 
The project has been re-designed while maintaining the scope 
of the project.  The project is targeted to be re-tendered by 
Tuesday, March 24th, 2015. 

UTL Downsview Expansion 
P049-13-009 

Apr-14 Pre-construction approvals complete. Construction Start - August 2014 
Project Completion - August 2015 
% Construction Complete - 50 
Other Notes:  On Budget.  Construction is well underway. 
Structure and precast complete.  Roofing ongoing.  Superflat 
floor pour to start imminently.  Loss of time due to winter 
weather conditions has caused a delay to completion from July 
2015 to Aug 2015 

Faculty of Architecture - 1 Spadina CrescentP054-11-124 
(Phase 2) 

May-14 CM tendering 
/Pre-
construction 

NOAC Pending Construction Start - March 2015 
Project Completion - August 2016 
% Constructuion Complete - 5 

Other Notes : Demolition is in progress. Both phases will be 
occupied simultaneously at the completion of Phase 2 
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Notes: 
External Approvals 
Dates: Dates that are noted are anticipated dates or dates that approval was received. 
Project completion is defined as Substantial Completion 


